


High Level Schedule and Go-Live Sequence



Functionality Available by Go-Live Phase

- | | | | |
|--|---|---|---|
| <ul style="list-style-type: none"> • Launch Student Portal • Process Applications • <i>Student Communication (3C's)</i> • <i>Assessment</i> • <i>Orientation & Counseling</i> • Degree Audit • <i>Student Ed Plan</i> ❖ <i>Catalog Updates</i> ❖ <i>Class Schedule Updates (Fall)</i> | <ul style="list-style-type: none"> • Load & Process ISIR's • Create FA Checklists | <ul style="list-style-type: none"> • Enrollment • Process Transcripts • Cashiering • Process Tuition & Fees • Process Refunds • Package Financial Aid • Award Aid to Student • SR/SF/AA/FA remaining components | <p>Support</p> <ul style="list-style-type: none"> • Process Fall Grades • MIS/320 Submission • Satisfactory Academic Progress |
|--|---|---|---|

Data Converted to Support Go-Live...

- | | | | |
|--|---|--|---|
| <ul style="list-style-type: none"> • Personal Data, Program/Plan, Assessment, • Catalog and Schedule | <ul style="list-style-type: none"> • SAP and ATB • Close out 2015/2016 Aid in DEC | <ul style="list-style-type: none"> • Spring Class Schedule • Enrollment thru Spring 2016 (1st pass) | <ul style="list-style-type: none"> • Summer Class Schedule • Enrollment for Summer 2016 |
|--|---|--|---|

❖ Go-live possibly in October 2016.